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HISTORY OF ROADWAY IMPROVEMENTS ASSOCIATED
WITH THE CIA HEADQUARTERS COMPOUND EXPANSION

I. Project History

° Master Plan and related Environmental
Assessment accepted by the National

Capital Planning Commission 21 Jan 1982
° 1st Public Meeting 25 June 1983
° (Creation of CIA Traffic Advisory Committee

(TAC) July 1983
° 1st TAC Meeting 25 Aug 1983

° Technical Memorandum No. 1
(Analysis of Projected Traffic Levels) 22 Nov 1983

° Technical Memorandum No. 2
(Analysis of Roadway Improvement Alternatives) 9 Feb 1984

° Roadway Design Alternatives Narrowed

from Seven to Two 3 Mar 1984
° Environmental Assessment of Route 123
Roadway Improvements 15 Apr 1985
° Alternative 2 Selected as Route 123
Roadway Modification Program 27 Nov 1984
and
22 Mar 1985

° A Total of ten Traffic Advisory Meetings
held between 25 Aug 1983 and 29 Jan 1986.
At least three more will be held.

II. Current Status

° preliminary Detailed Design (30%) Presented

to TAC 25 Jan 1986
° CIA Request for Expanded Set Roadway Design

Alternatives 5 Feb 1986
° Minutes of 29 Jan 86 TAC Issued 10 Feb 1986

° Ad Hoc Committee Comments to 29 Jan 86
TAC Minutes 19 FEb 1986

° VDH&T Technical Analysis of Expanded Set of
Roadway Design Alternatives 28 Feb 1986
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III. Upcoming Activities

-]

CIA to Provide Expanded Set of Alternatives
to all TAC Organizations 24 Mar - 4 Apr 86

Special Meeting of TAC to Again Review

Detailed Design Alternatives and Record

Preferences circa 10 Apr 86
Present TAC Views to CIA Deputy Director

for Administration for Decision on

Detailed Design Alternatives circa 17 Apr 86
CIA request VDH&T Continue with

Detailed Design of Option #2 Roadway

Improvements circa 22 Apr 86

TAC Meetings for the 60% and 90% Design
Reviews, as Previously Agreed as appropriate

Roadway Improvement Project Schedule
Design Restart: 4/86
Design Complete: 9/86
Bids Advertised: 12/86
Contract Award: 2/87

Contract Completion: 12/87
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